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SECTION1 WORKS INFORMATION

This Method of Working Plan Revision 3 is issued to complete the 2020 Pavement Renewal Program.

Whilst the majority of works have been completed, there is works relating to surface rejuvenation and blast
pavement sealing that remain outstanding due to the impact of the winter weather over the previous programme.

Restrictions, NOTAM'’s and drawings relating to completed stages have been removed.

1.1 Scope of works

The remaining works will comprise of:

9 Surface rejuvenation treatment to existing asphalt surface

1 Line marking

1 Application of crumbed rubber seal to existing blast pavements
The following aerodrome facilities will be affected by the works:

1 Taxiway Whiskey

1 Taxiway Charlie & Charlie 6

1 Link4,56&7

1 Taxiway Papa & Tango Lane

1.2 Execution of Works Timings

Works are scheduled to commence from Wednesday 7t October 2020 with an expected completion of 12t October
2020.

Works areas will be closed from 2330 to 0900 UTC and reopened daily.
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1.3 Sequence of works by Stages

Below are the dates and timings of each stage. The program consists of up to 2 concurrent works locations and
include contingency days for incomplete preceding stages. Due to equipment availability works will be complete by
14 October and rescheduled for 2021.

Wed 7-0ct Surface Rejuvenation

Thu 8- Oct Surface Rejuvenation

Fri 9-Oct Qrface Rejuvenatio& Blast Protection
Sat 10-Oct Contingency day

Sun 11-Oct Contingency day

Mon 12-Oct _ Surface Rejuvenation

Tue 13- Oct Contingency day

Wed 14-Oct Contingency day

The actual date and time of commencement will be advised by a NOTAM, to be issued not less than 48 hours before
work commences and not less than 24 hours before a change of stage.

Stage Update Notifications

Stage Update Notifications will not be issued for this remaining works. Refer to published NOTAMs.

SECTION 2 RESTRICTIONS TO AIRCRAFT OPERATIONS

21 Restrictions by stage

Stage 5

Works description
Estimated duration
Restrictions

Runways

Taxiways

Aprons/Bays

NOTAM Ref N°s

Taxiway C/P & Tango Lane
Surface Rejuvenation of intersection of Twy C/P & Tango Lane

1 working day (combined with Stage 6)

Nil
Twy C between Link 4 & Rwy 06/24 not available

Twy P not available
Tango Lane between T1 Domestic Bay 148 and Twy C not available

Bay 148 pushback and tow forward to behind Bay 150 prior to engine start procedure
Bay 149 pushback and tow forward to behind Bay 151 prior to engine start procedure

Stage 5

Final Revision 3
5 1 Oct 20



Stage 6

Works description
Estimated duration
Restrictions
Runways

Taxiways

Aprons/Bays

NOTAM Ref N°°

Stage 7

Works description
Estimated duration
Restrictions
Runways

Taxiways
Aprons/Bays
NOTAM Ref N°°

Stage 8

Works description
Estimated duration
Restrictions

Runways
Taxiways

Aprons/Bays
NOTAM Ref N°°

Stage 9

Works description
Estimated duration
Restrictions

Runways

Taxiways

Aprons/Bays
NOTAM Ref N°¢
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Taxiway Charlie
Surface Rejuvenation between Twy P and Link 5

1 working day (combined with Stage 5)

Nil
Twy C between Twy P & Link 5 not available. Link 4 access to Twy C not available

Bay 147 not available to A330 type

Bay 147A/B pushback and tow forward to behind Bay 145 prior to engine start procedure
Bay 250A not available

Bay 250 pushback and tow forward to behind Bay 145 prior to engine start procedure

Stage 6

Taxiway Charlie
Surface Rejuvenation & Blast Protection between Link 4 and Link 6

1 working day

Nil

Twy C between Link 4 & Link 6 not available. Link 5 access to Twy C not available

Bay 209 & 255 push back and tow forward to behind bay 207 prior to engine start procedure
Stage 7

Intersection Taxiway Charlie and Charlie 6
Surface Rejuvenation of Twy C & C6
1 working day

Nil

Twy C between Link 5 and Link 7 not available. Twy C6 not available. Link 6 access to Twy C not
available

Bay 210 & 260 pushback and tow forward to behind Bay 212 prior to engine start procedure
Stage 8

Taxiway Charlie
Surface Rejuvenation between Twy Cé and C9

1 working day

Nil
Twy C south of Twy Cé/Link 6 not available

Twy C9 & C11 not available
Link 7 access to Twy C not available

Bay 269 pushback and tow forward to behind Bay 267 prior to engine start procedure
Stage 9
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All Stages
. The alternate A380 taxi routes will be available during stages where Taxiway Charlie is unserviceable.
FEED T Reties Refer to published ERSA A380 Taxi Route Map.
. Preferred runway exits and inbound/outbound taxi routes may not be available and will be advised by
Taxi Routes

ATC.

Due to closures of standard LVO taxiways operators should expect delays and extended taxi during

Lor e eflofie; Cpraeiftens declared Low Visibility Operations.

2.2 NOTAMS

All times are in UTC unless stated otherwise.

STAGE5
B) YYMMDD
C) YYMMDD
D)
E) TWY P NOT AVBL
TWY C BTN RWY 06/24 AND LINK 4 NOT AVBL
REF METHOD OF WORKING PLAN YPPH 002-20 STAGE 5

STAGE 6
B) YYMMDD
C) YYMMDD
D)
E) TWY C BTN TWY P AND LINK 5 NOT AVBL
REF METHOD OF WORKING PLAN YPPH 002-20 STAGE 6

STAGE 7
B) YYMMDD
C) YYMMDD
D)
E) TWY C BTN LINK 4 AND LINK 6 NOT AVBL
REF METHOD OF WORKING PLAN YPPH 002-20 STAGE 7

STAGE 8
B) YYMMDD
Q) YYMMDD
D)
E) TWY C6 NOT AVBL
TWY C BTN LINK 5 AND LINK7 NOT AVBL
REF METHOD OF WORKING PLAN YPPH 002-20 STAGE 8
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STAGE 9
B) YYMMDD
Q) YYMMDD
D)
E) TWY C STH OF TWY C6 NOT AVBL
TWY C9 NOT AVBL
TWY C11 NOT AVBL
REF METHOD OF WORKING PLAN YPPH 002-20 STAGE 9

2.3 Aircraft Emergencies

Taxiways will normally not be made available for declared aircraft emergencies. Refer to section 2.4.

2.4 Airport Emergencies

If an incident should occur at Perth Airport and emergency procedures are activated as detailed in the Perth Airport
Aerodrome Emergency Plan, based on the size and scale of the incident, works may be suspended or ceased for
that shift.

The Airfield Duty Manager is responsible for communicating suspensions or cessations to the works party during an
emergency.

2.41 Aviation Rescue & Fire Fighting Service (ARFFS)

Due to the nature of the works (which includes wet pavement seal) ARFFS vehicles will NOT be permitted through
the closed works areas and should request routing from ATC that avoids active works areas.
During the closures on Twy C access to Rwy standby positions on Twy C9 will be restricted.

When responding to an incident in or near an active work site ARFFS vehicles shall be limited to a maximum speed
of 40km/h.

2.5 Adverse Weather & Low Visibility Operations
Adverse weather such as very heavy showers, storms or fog may result in a cancelled works shift. Perth Airport, ATC
and the Contractor will consult as a group prior to each shift to determine if the weather forecast is not suitable for

works to commence.

Should adverse weather such as very heavy showers, storms or fog generate after works have begun Perth Airport,
ATC and the Contractor will consult as a group to determine if the weather event requires a suspension.

During declared Low Visibility Operations all works shall be ceased.

2.6 Engine Ground Runs

During periods the Twy W Engine Ground Run (EGR) area will not be available. As such an alternative area south
of Twy C9 on Twy C, or during some stages Twy A south of Twy A9 can be made available. Operators should be
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aware that there may be delays or restricted times for EGRs. In all cases permission for EGR must be gained from
the on duty Airfield Duty Manager.

SECTION 3 PERSONNEL AND EQUIPMENT

The following restrictions apply to personnel and equipment undertaking the works. Regarding aircraft safety and
airport security, this MOWP will take precedence over other contract documents that may be in place for any person
to carry out works at the Airport.

All personnel associated with the work shall be bound by the instructions issued by the Works Safety Officer (WSO).
All Contractors or Sub-Contractors must be directly supervised by a Works Safety Officer. Works will be confined
to the areas shown on the drawings.

31 Access

Access routes to each site are via the marked apron road ways or existing tracks as identified in the drawings.
Access to or across active areas of the manoeuvring area shall be under escort of a Works Safety Officer with the
appropriate driving authority.

The Contractor will observe the Limit of Works markers and remain within the defined area as detailed in the stage
drawings.

3.2 Foreign Object Debris

Foreign Object Debris (FOD) is any item (from small stones to equipment) on the manoeuvring area that is not
intended to be there. FOD is a significant hazard to aircraft operations.

The Contractors must leave the works area in an acceptable operational condition to the full satisfaction of the WSO
prior to the completion of the work period. This is an essential safety requirement which must be achieved within
the prescribed time periods for each stage to ensure minimal disruption to airfield operations.

The Contractors shall be responsible for the cleanliness of the work areas together with its access routes for the
duration of the works. All loose material and equipment must be secured against movement in strong wind or by
aircraft jet blast. The occurrence of dust, debris and loose foreign materials is to be minimised to the satisfaction of
the WSO. The Contractors shall employ continuous approved methods of dust suppression and debris removal
throughout the duration of the works and at other times when directed by the WSO.

Vehicles transporting materials to or from the site shall, prior to movement, be cleaned in all areas where materials
may lodge including body rails, wheels, wheel arches, tailgates and rear fittings to the full satisfaction of the WSO.

3.3 JetBlast

Jet Blast is the exhaust (thrust) from aircraft engines which, for a Boeing 777, can reach a velocity of 400kph.

Works sites have been assessed for potential exposure to jet blast.

Works Location Jet Blast

All All stages have some potential for jet blast

On all works sites, jet blast remains a constant hazard at Perth Airport and all works personnel should use caution
when working close to operational runways and taxiways or behind aircraft.
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Light materials, tools and equipment must be secured always when not in use (or where possible, when in use) if
there is a risk of exposure to jet blast.

3.4 Vehicle/Equipment Condition

All vehicles and plant shall be in full working condition to ensure full mobility around the work areas as required.
Unserviceable or mechanically unsound vehicles and plant shall be removed from the work area as directed by the
Works Safety Officer or the Project Manager and shall be replaced by fully serviceable plant.

All vehicles and plant must have a flashing amber beacon. WSO vehicles must have both air band radios and VEELO
as required by the Airside Vehicle Control Handbook.

3.5 Vehicle & Personnel Separation
Works supervisors shall plan works to eliminate, or minimise as far as practicable, the interaction between vehicles
and personnel on foot. Separation is especially important during lighting works when personnel are crouched to
work.

3.6 Obstacle Management
Vehicles plant and equipment must remain below the Obstacle Limitation Surface and are restricted to a height of

8m for all works locations. Operations above 8m will require specific written approval from the Works Safety Officer.
This approval is normally provided by the issuing of a Crane Permit via the Perth Airport —
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